
GREAT SALT LAKE SELENIUM STUDIES DISBURSEMENTS JOURNAL  As of 3/15/2007 

Project Cost Classification  Original 
Budget 

Current Budget  Disbursed To Date  Remaining 
Budget 

Project Status 

Science Panel/Steering Committee (NC & JVWCD) 
Expenses (Meals, Travel, Facilit., etc.)  $40,000.00  $40,000.00  $11,070.18  $28,929.82  Ongoing 
Contracts (NDSD Monies) 
Legal and Bonding Fees  $38,159.23  $38,159.23  $38,159.23  $0.00  Completed 
Conceptual Model (Johnson, UU)  $20,000.00  $20,000.00  $20,000.00  $0.00  Completed 
Frontier GeoSciences Inc.  $50,000.00  $85,000.00  $42,196.00  $42,804.00  Ongoing 
LET Laboratories  $50,000.00  $85,000.00  $36,862.00  $48,138.00  Ongoing 
2A  Benthic Zone (Wuerstbaugh, USU)  $29,674.00  $29,674.00  $0.00  $29,674.00  Ongoing 
2B  Se Synoptic (Parliament Fisheries)  $95,032.00  $95,032.00  $87,113.11  $7,918.89  Ongoing 
CH2MHill Contract Task Orders 
TO 1  Se Loads (Naftz/Johnson, USGS/USU, 3)  $172,276.65  $172,276.65  $144.30  $172,132.35  Ongoing 
TO 2  CH2MHILL Mgmt Svcs (ended Dec. 2006)  $198,667.22  $198,667.22  $198,660.62  $6.60  Ongoing 
TO 3  Avian Study (Cavitt, WSU, 1A)  $62,210.00  $62,210.00  $23,452.11  $38,757.89  Ongoing 

TO 4  Se Sediments (Johnson, UU, 4)  $303,700.00  $348,175.00  $638.11  $347,536.89 
Awaiting Steering Committee approval and contract 
execution of "Amendment No. 1 to Task Order No. 4" 
in the amount of $44,475 

TO 5  Avian Study (Conovor, USU. 1B)  $67,500.00  $67,500.00  $67,500.00  $0.00  Completed 
TO 6  Winter Avian (Conovor, USU, 1B)  $41,740.00  $41,740.00  $574.50  $41,165.50  Ongoing 
TO 7  CH2MHILL Mgmt Svcs (2007)  $238,560.00  $238,560.00  $0.00  $238,560.00  Contract recently executed 
TO 8  Peer Review of Brine Shrimp Biokinetics 

Study (Buchwalter) 
TO 9  Brine Shrimp Biokinetics Study (Grosell, UM)  $159,956.00  $159,956.00  $0.00  $159,956.00  Contract recently executed 

Direct Purchases (3 Freezers)  $1,572.00  $1,572.00  $1,572.00  $0.00  Completed 
Round Robin (EPA Grant Monies) 
Expenses (Car Boy, Sample Anal. etc.)  $15,000.00  $15,000.00  $15,000.00  $0.00 
(Unused fund $1,215.94 returned to EPA in Jan 2007) 
Contingency  $116,810.88  $116,810.88  Ongoing 
Total Amount  $1,594,022.10  $1,825,307.98  $542,942.16  $1,282,365.82 

Balance:  $1,282,365.82 

RECEIPTS JOURNAL 

Funding Source  Original 
Budget 

Current Budget  Received To Date  Amt Remaining 
To Receive 

Note 

Nature Conservancy  $20,000.00  $20,000.00  $20,000.00  $0.00 
JVWCD  $20,000.00  $50,000.00  $20,000.00  $30,000.00  Awaiting contract amendment review by JVWCD 
EPA Grant  $15,000.00  $15,000.00  $15,000.00  $0.00 
North Davis SD  $750,000.00  $1,500,000.00  $1,500,000.00  $0.00 
North Davis SD Interest Earnings  $0.00  $40,307.98  $40,307.98  $0.00  Ongoing 

Forestry, Fire, and State Lands  $0.00  $200,000.00  $200,000.00  $0.00  Transfer completed in December 2006 
Kennecott Utah Copper  $0.00  $0.00  $0.00  $0.00  Possible funding in the future 
Total Amount  $805,000.00  $1,825,307.98  $1,795,307.98  $30,000.00 

$9,975.00  Contract recently executed 

Completed and closed out 

$9,975.00  $9,975.00  $0.00 
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